

What's next



PROJECT TIMELINE

- 2025**
Project planning, initial stakeholder and public engagement
- 2026–2027**
File PowerOn Midwest Certificate of Need application with the Minnesota Public Utilities Commission (MPUC), Certificate of Need MPUC review process, route development, file Route Permit applications with MPUC
- 2027–2029**
Route Permit MPUC review processes, engineering design, environmental surveys and permitting, easement acquisition
- 2030–2034**
Ongoing easement acquisition, pre-construction activities, construction, restoration
- 2032–2034**
Anticipated in-service (individual segment in-service dates will vary)

Upcoming milestones

- 1 Routing open houses**
August 3 – 14
- 2 Virtual tour close**
Please provide routing comments by this date
August 28
- 3 Routing analysis progress update**
Mid-September
- 4 Certificate of Need public hearings**
November 9 – 16
- 5 Route application status update mailing**
December 1
- 6 Route permit applications submitted to MPUC**
February 2027